STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 8/20/2014  Page 10f1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 359 | SUPPLEMENT#  ( | Category Code: GBPX CONTINGENCY BALANCE (incl. this change)  $18,795,096.86
COST:  $362,071.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [] NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Temporary OBG Motion Instrumentation

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Total # of Unreconciled Deferred Time

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

DEF Day(s)

Previously Approved CCO
Time Adjusiments:

501 Dayis)

Percentage Time Adjusted:
{including this change)

20 %

CCO(s): (including this change)
41

THIS CHANGE ORDER PROVIDES FOR:
Furnish and install Orthotropic Box Girder (OBG) motion instrumentation items including:

*Furnish, route, and pull cables inside the OBG to accelerometers, anemometers, and a temperature probe.
*Furnish and install interface plates for accelerometers.

*Furnish and install six anemometers, one temperature probe, and mounting poles.

*Repair damaged paint.

Design has requested that instruments be installed in and on the OBG to monitor movement of OBG structure. Materials
Engineering and Testing Services (METS) will furnish and install twenty accelerometers, on Contractor provided interface
plates inside the OBG, to monitor vibrations. The Contractor will furnish and install wind sensors to measure wind speed and
a temperature probe on top of the OBG. Conduits, conductors, pull boxes, and supports will be installed by the Contractor to
provide power to the instruments. Interface plates will be installed to support installation of the accelerometers. Paint will be
repaired after installation of the instruments is complete.

The total cost of this change order is $312,071.00 lump sum and $50,000.00 force account for a total of $362,071.00, which
can be financed from the contingency fund. A detailed cost analysis is on file.

Considération of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07,
"LIQUIDATED DAMAGES", of the Standard Specifications.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Jing Chen (District
Design), and Lina Ellis (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date  3/4/13 THIS REQUEST TOTAL TO DATE
Bridge Engineer: Date DEMS $0.00 %0.00.
g 9 . . FORCE ACCOUNT $50,000.00 $50,000.00
Project Engineer: District Design, Jing Chen Date 4/16/14 AGREED PRICE $312,071.00 $312,071.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $362,071.00 $362,071.00
R FEDERAL PARTICIPATION
Environmental: Date
Other (specif HQ. Bich Fol Bt S [[] PARTICIPATING [[] PARTICIPATING IN PART NONE
&r (spe s
pecily) BT E o ! d I:‘ NON-PARTICIPATING (MAINTENANCE} l:] NON-PARTICIPATING
Oth ify): 4 i i |
aliiol) SiG eI e Date _4/2/14 FEDERAL SEGREGATION  (if more than one Funding Source or P.L.P. type)
District Brioc Approval By Date [CJcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signalure: Date
=
- T B

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



